NEW 5 SOUTH

Building Value...Building Trust Since

CONSTRUCTION UPDATE | 11.05.2021

CONSTRUCTION UPDATE: CURRENT (11/05)

1 Lower Level
0 Wall framing and sheathing activity are ongoing.
0 Ceiling framing and grid activity are ongoing.
0 Overhead and in wall MEP activity are ongoing.
O Prime and paint activity are ongoing.
i Plaza Level
0 Wall framing and sheathing activity are ongoing.
Ceiling framing and grid activity are ongoing.
Overhead and in wall MEP activity are ongoing.
Prime paint activity is ongoing.
Restroom countertop and fixture activities are ongoing.
0 Service drive overbuild slab activity is ongoing.
T 1%Floor
0 Wall framing and sheathing activity are ongoing.
0 Overhead and inwall MEP activity are ongoing.
O Prime paint activity is ongoing.
0 Tile wall and flooring activity are ongoing.
0 Restroom countertop and fixture activities are ongoing.
1 2" Floor
0 Wall framing and sheathing activity are ongoing.

O O oo

0 Curtain wall and glazing activity are ongoing.

0 Overhead and in wall MEP activity is ongoing.

O Prime paint activity is ongoing.

0 Tile wall and flooring activity are ongoing.

O Restroom countertop and fixture activities are ongoing.
1 3“Floor

0 Wall framing and sheathing activity are ongoing.
0 Overhead and in wall MEP activity is ongoing.
O Prime paint activity is ongoing.
0 Tile wall and flooring activity are ongoing.
O Restroom countertop and fixture activities are ongoing.
1 4™ Floor
0 Wall framing and sheathing activity are ongoing.
0 Overhead MEP and in wall activity are ongoing.
O Prime paint activity is ongoing.
0 Tile wall and flooring activity is ongoing.
1 5"Floor
o Wall framing and sheathing activity are ongoing.
0 Overhead MEP and in wall activity are ongoing.
O Prime paint activity is ongoing.
1 6" Floor
o Wall framing and sheathing activity are ongoing.
0 Overhead MEP and in wall activity are ongoing.
O Prime paint activity is ongoing.
1 7"Floor
o Wall framing and sheathing activity are ongoing.
0 Overhead MEP activity is ongoing.
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O Prime paint activity is ongoing.
8t Floor

o Wall framing activity is ongoing.

0 Overhead MEP activity is ongoing.

0 TPO roof installation is ongoing.
Penthouse Level

0 Gutter installation at mansard is ongoing.

o Clay tile roof installation at the mansard is ongoing.

0 Modified Bitumen roof installation is ongoing.

o Wall framing and sheathing activity is ongoing.
Elevator equipment installation is ongoing.
Stone sill activity on the south, east, and north elevation are ongoing.
Stone fagade activity on the south elevation is ongoing.
EIFS activity on the west, south, east, and north elevation is ongoing.
Metal composite material (MCM) installation on the north and west elevation is ongoing.
Site hardscape activity is ongoing.

CONSTRUCTION ACTIVITIES: PREVIOUS WEEK (10/29)

0 Wall framing and sheathing activity were ongoing.
0 Ceiling framing and grid activity were ongoing.
0 Overhead and in wall MEP activity were ongoing.
O Prime and paint activity were ongoing.
Plaza Level
0 Wall framing and sheathing activity were ongoing.
0 Ceiling framing and grid activity were ongoing.
0 Overhead and in wall MEP activity were ongoing.
O Prime paint activity was ongoing.
0 Service drive overbuild slab activity was ongoing.
1** Floor
0 Wall framing and sheathing activity were ongoing.
0 Overhead and inwall MEP activity were ongoing.
O Prime paint activity was ongoing.
0 Tile wall and flooring activity were ongoing.
2" Floor
0 Wall framing and sheathing activity were ongoing.
O Curtain wall and glazing activity were ongoing.
0 Overhead and in wall MEP activity was ongoing.
0 Prime paint activity was ongoing.
0 Tile wall and flooring activity were ongoing.
3 Floor
0 Wall framing and sheathing activity were ongoing.
0 Overhead and in wall MEP activity was ongoing.
O Prime paint activity was ongoing.
0 Tile wall and flooring activity were ongoing.
4t Floor
0 Wall framing and sheathing activity were ongoing.
0 Overhead MEP and in wall activity were ongoing.
0 Prime paint activity was ongoing.
0 Tile wall and flooring activity was ongoing.
5% Floor
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o Wall framing and sheathing activity were ongoing.
0 Overhead MEP and in wall activity were ongoing.
O Prime paint activity was ongoing.
1 6" Floor
o Wall framing and sheathing activity were ongoing.
0 Overhead MEP and in wall activity were ongoing.
O Prime paint activity was ongoing.
1 7"Floor
o Wall framing and sheathing activity were ongoing.
0 Overhead MEP activity was ongoing.
1 8"Floor
0 Exterior wall framing and sheathing activity were completed.
Exterior waterproofing was completed.
Curtain wall activity was completed.
Wall framing activity was ongoing.
Overhead MEP activity was ongoing.
0 TPO roof installation was ongoing.
1 Penthouse Level
0 Gutter installation at mansard was ongoing.
0 Clay tile roof installation at the mansard was ongoing.
0 Modified Bitumen roof installation was ongoing.
Elevator equipment installation was ongoing.
Stone sill activity on the south, east, and north elevation were ongoing.
Stone fagade activity on the south elevation was ongoing.
EIFS activity on the west, south, east, and north elevation was ongoing.
Metal composite material (MCM) installation on the north and west elevation was ongoing.
Site hardscape activity was ongoing.
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CONSTRUCTION ACTIVITIES: UPCOMING WEEK(S)
9 Light fixture installation.
T Millwork
1 Flooring
1 Wall covering
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